Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry

Building 67 & 67A

Week Starting 03-14-05
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Mar 13, '05 Mar 20, '05 Mar 27, '05 Apr 3, '05
sIM[TIW[T[F[s[sIM[TW[T[F[s[sIM[TW[T[F[s|sIM[TW[T|F[s

1 393d? 12/8/03 6/9/05

2 Cooling Tower Conco 47d 1/26/05 4/1/05

3 Fab/Pipe Equipment CMI 9.4 wks 1/26/05 4/1/05 | CMI

4 Stairs Conco 5d 3/14/05 3/18/05 4 —‘ Conco

5 N-wall 8d 3/14/05 3/23/05

6 form - embeds Conco 3d 3/14/05 3/16/05 |4 Conco

7 place concrete Conco 1d 3/23/05 3/23/05 3/23 conco

8 Utility Bldg. 64d 1/10/05 4/8/05

9 UB 2nd level MEP Rough ins All subs 64 d 1/10/05 4/8/05

10 MEP rough ins 1st floor All subs 57d 1/19/05 4/8/05

11 Frame Walls level 2 JJ Acoustics 4d 3/3/05 3/8/05 | tics

12 sheetrock 1 side JJ Acoustics 4d 3/15/05 3/18/05 | /15 JJ Acoustics

13 Dr. Frames install W& W 3d 3/24/05 3/28/05 3/24 ] W& W

14 Main Bldg. 350d? 12/8/03 4/11/05

15 5,C,E line walls 1d? 12/8/03 12/8/03

16 set forms Conco 33d 2/23/05 4/8/05 Il Il

17 rebar Alamillo 16.5d 3/15/05 4/11/05 | /15 :‘HWWE N ’7

18 2/ 4 place conrete Conco 1d? 3/22/05 3/22/05 3/22 D conco

19 3/4 Place concete Conco 1d 3/31/05 3/31/05 3/31 D conco

20 4/4 place concrete~TOW +798 1d 4/11/05 4/11/05 4/

21 Slab 3rd level ~796.5' Conco 1d? 12/8/03 12/8/03

22 Shoring Conco 6d? 3/11/05 3/18/05 1CO

23 MEP inserts Conco 2d 3/21/05 3/22/05 3/21 conco

24 Install H line beam Cal Erector 1d 3/24/05 3/24/05 3/24 :| Cal Erector

25 Rebar Alamillo 2d 3/24/05 3/25/05 3/24 | Alamillo

26 Place Concrete Conco 1d 3/28/05 3/28/05 3/28 Conco

27

28 SOG ~760" 1d? 12/8/03 12/8/03

29 U-grnd utilities All subs 31d 1/24/05 3/8/05

30 Rock & 2" mud slab Conco 3d 3/15/05 3/17/05 | /15 _, conco

31 Clean Elev pit #2 2d 3/15/05 3/16/05 | /15 :I

32 Elevator Pit #2 form Conco 8d 3/15/05 3/24/05 | /15 conco

33 Electrical @ Pit 2 Sasco 2d 3/21/05 3/22/05 3/21 ’_l Sasco
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34 Waterproofing Blues 11d 3/16/05 3/30/05 | 3/16 Blues

35 Formwork Conco 9d 3/18/05 3/30/05 38 [ T Conco

36 Rebar Alamillo 5d 3/24/05 3/30/05 324 [T T TLAlamillo

37 Place Concrete Conco 1d 3/31/05 3/31/05 3/31 | Conc

38 Misc Iron Romak 15d 3/24/05 4/13/05

39 Stair #1 Install Romak 15d 3/24/05 4/13/05 3/24

40 Interior Shear walls 9d 3/7/05 3/17/05

41 UB-4 and 1 Line 5d 3/7/05 3/11/05

42 Place shotcrete 1d 3/17/05 3/17/05 3/17 D

43 Fireproofing L-Cline 24d 3/3/05 4/5/05

44 Level 5 Anning - J 7d 3/3/05 3/11/05 laning—-J

45 Level 6 Anning - J 5d 3/14/05 3/18/05 |4 |_A.H.F.ing -J

46 Roof Level Anning - J 6d 3/21/05 3/28/05 3/21 ] Anning -J

47 Level 1 Anning - J 3d 4/1/05 4/5/05 4/1 Anning

48 B

49 Exterior Skin Install 393d? 12/8/03 6/9/05

50 Waterproofing Blues 4.2 wks 2/14/05 3/15/05 Blues

51 Exterior Clips Raymond 11d 2/10/05 2/25/05

52 Sill Flashing VSM 5d 3/14/05 3/18/05 |4 VSM

53 East Elevation studs/sheathing Raymond 13d 2/28/05 3/16/05 :' Raymonf

54 Install Glass Frames/glazing Royal Glass 5d 3/16/05 3/22/05| 3/16 Royal Glass

55 Install Metal Panels Pacific Erectors 10d 3/21/05 4/1/05 3/21 T Padjific Erectors

56 North Elevation studs/Sheathing Raymond 17d 3/22/05 4/13/05 3/22 | [T

57 Install Glass Frames/glazing Royal Glass 7d 4/5/05 4/13/05 4 ?EE

58 Install Metal Panels Pacific Erectors 45d 4/8/05 6/9/05 a8 [

59 West Elevation 1d? 12/8/03 12/8/03 n

60 Install Curtain wall Royal Glass 25d? 3/21/05 4/22/05 3/21

61 Interior Improvements 11d 3/10/05 3/24/05

62 HVAC shafts levels 2,3,4 CMmI 7d 3/10/05 3/18/05 CM

63 HVAC shafts 5,6 roof CMI 4d 3/21/05 3/24/05 3/21 CMI

64

65

66
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67 Level 2 45d 2/11/05 4/15/05

68 Sprinkler Mains & branch piping GMR 9d 2/11/05 2/24/05

69 Wall/beam wraps @ utility Rack JJ Acoustics 15d 2/25/05 3/17/05 |_IJJ Acoustics

70 Shaft Framing JJ Acoustics 6d 3/3/05 3/10/05 | coustics

71 taping @ beam wraps JJ Acoustics 4d 3/18/05 3/23/05 3/18 % JJ Acoustics

72 Painting @ beam wraps A&B Paint 2d 3/24/05 3/25/05 3/24 A&B Paint

73 Install Utility Rack and piping Sasco 15d 3/28/05 4/15/05 3/28

74 Overhead MEP 21d 3/7/05 4/4/05

75 Piping CMmI 4d 3/7/05 3/10/05

76 Ductwork CMI 7d 3/21/05 3/29/05 3/21 CMI

77 Electrical Sasco 10d 3/21/05 4/1/05 321 [ITIOIOn Ej Sasico

78 Plumbing KDS 10d 3/22/05 4/4/05 3/22 | T ] KD$

79 Cleanroom 33d 2/28/05 4/13/05

80 Intumescent 2nd clean room A&B Paint 13d 2/28/05 3/16/05 A&B Paint

81 Fire Sprinklers GMR 4d 3/17/05 3/22/05 3/17 GMR

82 Coated duct work CMI 5d 3/28/05 4/1/05 3/28 CM

83 Install TS framing 3-4 line Romak 2 wks 3/31/05 4/13/05 | 3y31 [T

84 Install TS framing 4-5 line Romak 5d 4/7/05 4/13/05 4/7%

85 Level 3 33d 2/24/05 4/11/05

86 Sprinkler Mains & branch piping GMR 10d 2/24/05 3/9/05

87

88 Shaft Framing JJ Acoustics 5d 3/10/05 3/16/05 JJ Acoustics

89 Install Structural steel Cal Erector 1d 4/4/05 4/4/05 4/4 ] Cal Erecto

90 Install Deck and Studs Pacific Erectors 2d 4/4/05 4/5/05 4/4 Pacific

91 MEP Inserts All subs 2d 4/6/05 4/7/05 416 All

92 Place Rebar Alamillo 1d 4/8/05 4/8/05 4/8

93 Place Concrete Conco 1d 4/11/05 4/11/05 4/

94 Overhead MEP 21d 3/11/05 4/8/05

95 Piping CMI 4d 3/11/05 3/16/05 cMl

96 Electrical Sasco 7d 3/21/05 3/29/05 3/21 Sasco

97 Plumbing KDS 13d 3/23/05 4/8/05 323 MMM (T

98 Ductwork cMmI 7d 3/23/05 3/31/05 323 cmI

99
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100 Level 4 27 d? 3/7/05 4/12/05

101 Sprinkler Mains & branch piping GMR 9d 3/7/05 3/17/05 GMR

102 Wall/beam wraps @ utility Rack JJ Acoustics 7d 3/11/05 3/21/05 ; ]_ljj Acoustics

103 Shaft Framing JJ Acoustics 6d 3/16/05 3/23/05| 3/16 JJ Acoustics

104 taping @ beam wraps JJ Acoustics 4d 3/22/05 3/25/05 3/2? }_JJ_Acoustics

105 Painting @ beam wraps A&B Paint 3d 3/28/05 3/30/05 3/28 A&B Paint

106 Install Utility Rack and piping Sasco 9d? 3/31/05 4/12/05 3/31 T

107 Overhead MEP 19d 3/17/05 4/12/05

112 Level 5 30d? 3/18/05 4/28/05

113 Sprinkler Mains & branch piping GMR 10d 3/18/05 3/31/05 3/18 |: GMR

114 Wall/lbeam wraps @ utility Rack JJ Acoustics 10d 3/28/05 4/8/05 3/28152 NIILE

115 taping @ beam wraps JJ Acoustics 5d 4/6/05 4/12/05 416

116 Painting @ beam wraps A&B Paint 3d 4/13/05 4/15/05

117 Install Utility Rack and piping Sasco 9d? 4/18/05 4/28/05

118 Level 6 42.d? 3/14/05 5/10/05

119 Install RWL KDS 15d 3/14/05 4/1/05 4 (I KD$

120 Sprinkler Mains & branch piping GMR 10d 3/29/05 4/11/05 3/29

121 Wall/lbeam wraps @ utility Rack JJ Acoustics 10d 4/6/05 4/19/05 as

122 taping @ beam wraps JJ Acoustics 5d 4/18/05 4/22/05

123 Painting @ beam wraps A&B Paint 3d 4/25/05 4/27/05

124 Install Utility Rack and piping Sasco 9d? 4/28/05 5/10/05

125

126 Roof Level 21d 3/1/05 3/29/05

127 Place Concrete East Conco 1d 3/17/05 3/17/05 3/17 D conco

128 Place Concrete West Conco 2d 3/1/05 3/23/05 BT N O WWD conco

129 Penthouse #2 framing JJ Acoustics 5d 3/18/05 3/24/05 3/18 |: _J JJ Acoustics

130 Penthouse #1 Framing JJ Acoustics 5d 3/23/05 3/29/05 3/23 JJ Acoustits

131 Elevator #2 36d 3/11/05 4/29/05

132 Set Roof Equipment Otis 1d 3/11/05 3/11/05 |tis

133 Power to Elevator Sasco 4d 3/25/05 3/30/05 3/25 |: Sasco

134 Install Guide Rails Otis 20d 4/4/05 4/29/05 4/4

135 Install Fronts Otis 4d 4/19/05 4/22/05
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